


## Jun-2022 Realistic PRINCE2-Foundation Exam Dumps with Accurate & Updated Questions [Q103-Q127]



Jun-2022 Realistic PRINCE2-Foundation Exam Dumps with Accurate & Updated Questions  
PRINCE2-Foundation Exam Dumps - PDF Questions and Testing Engine

### NEW QUESTION 103

Which is a purpose of the Controlling a Stage process?

- \* Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- \* Provide a fixed reference point at which acceptance for the project product is confirmed
- \* Enable the Project Board to be provided with sufficient information to authorize the next stage
- \* Enable the organization to understand the work that needs to be done to deliver the project's products

### NEW QUESTION 104

Which role is responsible for specifying the project benefits?

- \* Corporate or programme management
- \* Executive
- \* Senior User(s)

- \* Project Manager

### NEW QUESTION 105

Which process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- \* Directing a project
- \* Managing a stage boundary
- \* Controlling a stage
- \* Starting up a project

Section: Volume B

Explanation/Reference: <https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage-process-in-prince2>

### NEW QUESTION 106

Which characteristic distinguishes a project from regular business operations?

- \* Produces benefits
- \* Introduces business change
- \* Manages stakeholders
- \* Incurs cost

Section: Volume A

Explanation

### NEW QUESTION 107

Which of the following is the Business Case used for during the Managing a Stage

Boundary process?

- \* Enable the Project Board to decide whether or not to authorize the project
- \* Justify the continuing viability of the project
- \* Enable the Project Board to decide whether or not to authorize project closure
- \* Justify the initiation of a project

### NEW QUESTION 108

What product identifies the management stages and other major control points in a project?

- \* Business Case
- \* Project Plan
- \* Work Package
- \* Project Brief

### NEW QUESTION 109

Which is a purpose of the Risk Register?

- \* Describe the risk management techniques and standards to be applied to the project
- \* Act as a central record of information relating to the identified risks for the project
- \* Act as a repository for informal issues
- \* List the responsibilities for achieving an effective risk management procedure

### NEW QUESTION 110

Which does a Project Manager produce to define and control the work to be done?

- \* Configuration Item Record
- \* Stage scope tolerance
- \* Team Plan
- \* Work Package

### NEW QUESTION 111

Which is NOT a purpose of the Initiating a Project process?

- \* Enable a Project Board decision about the commitment of resources to a project
- \* Enable an organization to understand the work that needs to be done to deliver a project's products before a project is approved
- \* Establish solid foundations for a project
- \* Enable the Project Board to decide whether it is worthwhile to initiate a project

Section: Volume A

### NEW QUESTION 112

Which is a task of product-based planning?

- \* Identify activities and dependencies
- \* Write the Project Product Description
- \* Prepare the Work Packages
- \* Produce Product Status Accounts

Section: Volume B

### NEW QUESTION 113

Which product documents the information needed to demonstrate continued business justification?

- \* Business Case
- \* Communication Management Strategy
- \* Project Product Description
- \* Quality Management Strategy

### NEW QUESTION 114

Which is a FALSE statement about technical stages?

- \* Can overlap with other technical stages
- \* Typified by the use a particular set of specialist skills
- \* Include the Managing a Stage Boundary process activities
- \* Can span more than one management stage

Section: Volume B

### NEW QUESTION 115

Which of the following is NOT part of quality planning?

- \* Define quality responsibilities
- \* Gain acceptance of the project product

- \* Agree acceptance criteria
- \* Set quality tolerances

### NEW QUESTION 116

Which is a purpose of the Risk theme?

- \* Establish a method for the implementation of continuous improvement during the project
- \* Identify, assess and control problems that have occurred
- \* Provide the Project Board with a time-driven control to capture all project risks
- \* Establish a cost-effective procedure to identify, assess and control risks

### NEW QUESTION 117

Which are benefits of using PRINCE2?

1. It removes the need for activity-based planning
  2. It promotes learning and continuous improvement
  3. It can be applied to any type of project
  4. It defines specific leadership and other interpersonal skills required
- \* 1 and 2
  - \* 2 and 3
  - \* 3 and 4
  - \* 1 and 4

Section: Volume B

Explanation/Reference: <https://www.axelos.com/best-practice-solutions/prince2/key-benefits-of-prince2>

### NEW QUESTION 118

Where should the names of those who are to approve a product be recorded?

- \* Product Status Account
- \* Product Description
- \* Configuration Item Record
- \* Checkpoint Report

### NEW QUESTION 119

Which theme verifies that a project's products are fit for purpose?

- \* Business case
- \* Organization
- \* Quality
- \* Progress

Section: Volume B

Explanation/Reference:

Reference <http://prince2.wiki/Quality>

### NEW QUESTION 120

Which is one of the six aspects of project performance to be managed?

- \* Efficiency
- \* Timescales
- \* Estimate
- \* Work

Section: Volume B

Explanation

Explanation/Reference: <http://prince2.wiki/>

Introduction: [\\_The\\_PRINCE2\\_Foundation\\_Training\\_Manual#Six\\_variables\\_.2F\\_six\\_performance\\_targets](#)

### NEW QUESTION 121

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- \* Project Brief
- \* Project Initiation Documentation
- \* Project mandate
- \* Benefits Review Plan

### NEW QUESTION 122

Which product records any project outcomes perceived as negative by stakeholders?

- \* Business Case
- \* Project Plan
- \* Communication Management Strategy
- \* Project Product Description

### NEW QUESTION 123

Which describes risk probability?

- \* Level of risks which the project can tolerate before escalating to the Project Board
- \* Probable effect on the project delivering its objectives
- \* Timeframe within which the risk may occur
- \* A measure of the likelihood of the risk occurring

Section: Volume B

### NEW QUESTION 124

During the 'initiating a project' process, who specifies the required level of management control?

- \* Corporate, programme management or customer
- \* Project board
- \* Project manager
- \* Project assurance

### NEW QUESTION 125

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- \* Change
- \* Cross-functional
- \* Unique
- \* Risk

Topic 2, Volume B

#### **NEW QUESTION 126**

Which activity takes place within the Managing a Stage Boundary process?

- \* Produce Highlight Reports
- \* Take corrective action within the limits of a stage's tolerance
- \* Produce an Exception Plan
- \* Authorize a Stage Plan for the next stage

#### **NEW QUESTION 127**

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- \* Specify the desired result
- \* Provide the resources and skills to deliver the desired result
- \* Pay for the project
- \* Specify the benefits of the project

#### **PRINCE2 PRINCE2-Foundation Exam Syllabus Topics:**

TopicDetailsTopic 1- The purpose objectives and context of the PRINCE2® processes.Topic 2- The purpose of the PRINCE2® roles management products and themesTopic 3- The characteristics and context of a project and the benefits of adopting PRINCE2®

**Pass PRINCE2 PRINCE2-Foundation Exam Quickly With TopExamCollection:**

<https://www.topexamcollection.com/PRINCE2-Foundation-vce-collection.html>]